Appendix 'B' to: Concept of Operations for the JACKSON Idealist Programme.

DEPLOYMENT TO

25X1C

1. The following is a typical example of a staging timetable assuming that C.118 and C.124 transport aircraft are used. The figures would be slightly modified for the C.130.

	<u>u-2c</u>	<u>C-118</u>	<u>C-124</u>	
Depart Edwards Arrive Honolulu Depart Honolulu Arrive Wake Depart Wake Arrive Guam Depart Guam Arrive	D+2/0100 D+ 37 *D+2/0710 D+ 37 #D+2/1100 D+39 *D+2/2000 P+ 48	D+1/1000 D+14 D+1/2020 D+24 #0+2/1700 D+45 D+3/0150 D+55	D/2000 D/0 *D+1/0815 D+ D+1/1100 D+ D+1/2130 D+ D+2/030 D+ *D+2/0720 D+ D+2/2300 D+ D+3/0630 D+	26 29 36 52
Depart Arrive	*D+4/0420*		*D+3/1635 D+	

Total elapsed time from departure Edwards A.F.B.: 95+05

LEGEND:

- * Arrival of retrieval crew and U2.
- # Departure of U2 and Launch crew.
- 2. This schedule is based upon the requirement for the retrieval and launch crews to be in position at each base prior to the arrival or departure of the U2.
- 3. It is usual to give the Unit 72 hours warning of an impending deployment. In an emergency this figure could be reduced to about 18 hours; this is the time required to position transport aircraft at Edwards A.F.B.

25X1C